	Task	Duration in days	Start	ETA	June 2022			July 2022			
	Project Management Application	44	06-14-2022	07-27-2022	Week 01	Week 02	Week 03	Week 04	Week 05	Week 06	Week 07
Phase 1	INCEPTION										
	Business Modeling	1	06/14/2022	06/15/2022							
	Requirement	2	06/15/2022	06/17/2022							
	Planning	1	06/17/2022	06/20/2022							
	Risk Management	1	06/20/2022	06/21/2022							
	Prototype Development	1	06/21/2022	06/22/2022							
Phase 2	ELABORATION										
	Analysis of Project Domain	2	06/22/2022	06/24/2022							
	Use Case Diagram Development	2	06/24/2022	06/28/2022							
	System Architecture Design	3	06/28/2022	07/01/2022							
Phase 3	CONSTRUCTION										
	System Build	3	07/01/2022	07/06/2022							
	System Operation Manual	1	07/06/2022	07/07/2022							
	User Manual	1	07/07/2022	07/08/2022							
	Test Cases	2	07/08/2022	07/12/2022							
Phase 4	TRANSITION										
	Training	2	07/12/2022	07/14/2022							
	Beta Testing	2	07/14/2022	07/18/2022							
	Analysis of User Reviews	1	07/18/2022	07/19/2022							
	Support & Maintaining Product	1	07/19/2022	07/20/2022							
	BUFFER TIME		07/20/2022	07/27/2022							