	Task	Duration in days	Start	ETA	June 2022			July 2022			
	Project Management Application	7 weeks	06-16-2022	07-27-2022	Week 01	Week 02	Week 03	Week 04	Week 05	Week 06	Week 07
Phase 1	INCEPTION										
	Business Modeling	2	06/14/2022	06/16/2022							
	Requirement	2	06/16/2022	06/20/2022							
	Planning	2	06/20/2022	06/22/2022							
	Risk Management	1	06/22/2022	06/23/2022							
	Prototype Development	1	06/23/2022	06/24/2022							
Phase 2	ELABORATION										
	Analysis of project domain	3	06/24/2022	06/29/2022							
	Use Case Diagram Development	3	06/29/2022	07/04/2022							
	System Architecture Design	2	07/04/2022	07/06/2022							
Phase 3	CONSTRUCTION										
	System Build	3	07/06/2022	07/11/2022							
	System operation Manual	2	07/11/2022	07/13/2022							
	User Manual	1	07/13/2022	07/14/2022							
	Test Cases	2	07/14/2022	07/18/2022							
Phase 4	TRANSITION										
	Training	2	07/18/2022	07/20/2022							
	Beta Testing	3	07/20/2022	07/25/2022							
	Analysis of User Reviews	1	07/25/2022	07/26/2022							
	Support & Maintaining Product	1	07/26/2022	07/27/2022							